ID :	Name :	Start Date	: End Da	End Date	: Duration	Pro	May 15, 20	May 15, 2022		May 22, 2022		May 29, 2022		Ju	Jun 05, 2022		Jun 12, 2022		J	Jun 19, 2022		Jun 26, 2022		Jul 03, 2022			Jul 10, 2022			Jul 17, 2022		
			. Lina Da				S M T	WTF	F S S	M T W	T F S	S M T	T W T	F S S	M T W	T F S	S M	T W T	F S S	M T W	T F	S S M	T W T	F S S	M T W	T F S	S S M	T W T	F S	S M T	W T F	s
 1	▼ Projektplanung	May 18, 2022	May 27	7, 2022	8 days	0																										
∥ 2	Projektauftrag	May 18, 2022	May 19	9, 2022	2 days	0																										
3	Fachkonzept	May 20, 2022	May 26	6, 2022	5 days	0																										
4	Phasen & Meilensteinplan	May 20, 2022	May 26	6, 2022	5 days	0																										
 5	PSP und Ablaufplan	May 27, 2022	May 27	7, 2022	1 day	0					→																					
⊞ 6	Risikoanalyse	May 27, 2022	May 27	7, 2022	1 day	0					-																					
 7	▼ Feature erstellen	May 30, 2022	Jun 22,	2, 2022	18 days	0																										
 8	▼ Backend	May 30, 2022	Jun 16,	5, 2022	14 days	0																										
⊞ 9	Dependency Injection	May 30, 2022	May 30	0, 2022	1 day	0																										
Ⅱ 10	Datenbank	May 31, 2022	Jun 03,	3, 2022	4 days	0						-																				
Ⅱ 11	Routing	May 31, 2022	May 31	1, 2022	1 day	0																										
ii 12	Kundenauthentifizierung	Jun 06, 2022	Jun 10,), 2022	5 days	0								L																		
∥ 13	Testdaten	Jun 13, 2022	Jun 13,	3, 2022	1 day	0											→															
Ⅱ 14	Kontaktbackend	Jun 14, 2022	Jun 15,	5, 2022	2 days	0											→															
∥ 15	Bewertungsbackend	Jun 14, 2022	Jun 16,	5, 2022	3 days	0											-															
 16	▼ Frontend	May 30, 2022	Jun 22,	2, 2022	18 days	0																										
ii 17	Designkonzept	May 30, 2022	Jun 01,	, 2022	3 days	0																										
∥ 18	Template	Jun 02, 2022	Jun 03,	3, 2022	2 days	0																										
∥ 19	Fahrzeugübersicht	Jun 06, 2022	Jun 08,	3, 2022	3 days	0								-																		
∥ 20	Buchungseite	Jun 09, 2022	Jun 10,), 2022	2 days	0										-																
∥ 21	Indexseite	Jun 06, 2022	Jun 08,	3, 2022	3 days	0								L																		
22	Kundenprofil	Jun 13, 2022	Jun 15,	5, 2022	3 days	0											-															
∥ 23	Seiteninformationen	Jun 15, 2022	Jun 17,	, 2022	3 days	0												-														
Ⅱ 24	Zusätzliche Seiten	Jun 20, 2022	Jun 22,	2, 2022	3 days	0														•												
25	▼ Marketing	May 20, 2022	Jul 13,	2022	39 days	0																										
26	Pitch halten	May 20, 2022	May 20	0, 2022	1 day	0																										
27	Werbevideo erstellen	May 25, 2022	May 25	5, 2022	1 day	0				-																						
28	Abschlusspräsentation	Jul 13, 2022	Jul 13,	2022	1 day	0																										
∄ 29	Instagram Account	May 23, 2022	May 23	3, 2022	1 day	0																										
							4			1 1																						