ID :	Name	: Start Date	End Date	Duration	. Pro	May 15, 2022	May 22, 2022	May 29, 2022	Jun 05, 2022	Jun 12, 2022	Jun 19, 2022	Jun 26, 2022	Jul 03, 2022	
	IVALLIE	. Start Date :	, End Date :	Duration	. 110	S M T W T F	S S M T W T F	S S M T W T	F S S M T W T	F S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F	s
Ⅱ 1	▼ Projektplanung	May 18, 2022	May 27, 2022	8 days	0									
∥ 2	Projektauftrag	May 18, 2022	May 19, 2022	2 days	0									
∥ 3	Fachkonzept	May 20, 2022	May 26, 2022	5 days	0									Car '
	Phasen & Meilensteinplan	May 20, 2022	May 26, 2022	5 days	0									
	PSP und Ablaufplan	May 27, 2022	May 27, 2022	1 day	0		-							
⊞ 6	Risikoanalyse	May 27, 2022	May 27, 2022	1 day	0									Manasement
 	▼ Feature erstellen	May 30, 2022	Jun 22, 2022	18 days	0									
8	▼ Backend	May 30, 2022	Jun 16, 2022	14 days	0									
⊞ 9	Dependency Injection	May 30, 2022	May 30, 2022	1 day	0									Elnaz Gharoon, Alexander Hagl,
Ⅱ 10	Datenbank	May 31, 2022	Jun 03, 2022	4 days	0									Jasmin Hübner, Anna Weber
Ⅱ 11	Routing	May 31, 2022	May 31, 2022	1 day	0									
∥ 12	Kundenauthentifizierung	Jun 06, 2022	Jun 10, 2022	5 days	0				—					
 13	Testdaten	Jun 13, 2022	Jun 13, 2022	1 day	0					→				
Ⅱ 14	Kontaktbackend	Jun 14, 2022	Jun 15, 2022	2 days	0					→				
∥ 15	Bewertungsbackend	Jun 14, 2022	Jun 16, 2022	3 days	0									
 	▼ Frontend	May 30, 2022	Jun 22, 2022	18 days	0									
 	Designkonzept	May 30, 2022	Jun 01, 2022	3 days	0									
ii 18	Template	Jun 02, 2022	Jun 03, 2022	2 days	0									
∥ 19	Fahrzeugübersicht	Jun 06, 2022	Jun 08, 2022	3 days	0				-					
 	Buchungseite	Jun 09, 2022	Jun 10, 2022	2 days	0									
ii 21	Indexseite	Jun 06, 2022	Jun 08, 2022	3 days	0									
∥ 22	Kundenprofil	Jun 13, 2022	Jun 15, 2022	3 days	0									
∥ 23	Seiteninformationen	Jun 15, 2022	Jun 17, 2022	3 days	0									
ii 24	Zusätzliche Seiten	Jun 20, 2022	Jun 22, 2022	3 days	0						-			
ii 25	▼ Marketing	May 20, 2022	Jul 13, 2022	39 days	0									
ii 26	Pitch halten	May 20, 2022	May 20, 2022	1 day	0									
 	Werbevideo erstellen	May 25, 2022	May 25, 2022	1 day	0		•			Abaakansalta	Ablauf			
 	Abschlusspräsentation	Jul 13, 2022	Jul 13, 2022	1 day	0					Abgekapselte	ADIAUI			
 	Instagram Account	May 23, 2022	May 23, 2022	1 day	0									
4		I		I	+									