ID :	Name :	Start Date	End D	Date	: Duration	Pro	May 15, 20	May 15, 2022		May 22, 2022		May 29, 2022		Jui	Jun 05, 2022		Jun 12, 2022		J	Jun 19, 2022		Jun 26, 2022		Jul 03, 2022			Jul 10, 2022		Jul 17, 2022			
		July Duty	. Liid D				s M	w T /	F S S	M T W	T F S	S M T	T W T	F S S	M T W	T F S	S M	T W T	F S S	M T W	T F S	S S M	T W T	F S S	M T W	T F S	S S M	T W T	F S	S M T	W T F	s
<b> 1</b>	▼ Projektplanung	May 18, 2022	May 2	27, 2022	8 days	0																										
∥ 2	Projektauftrag	May 18, 2022	May 1	19, 2022	2 days	0																										
3	Fachkonzept	May 20, 2022	May 2	26, 2022	5 days	0																										
4	Phasen & Meilensteinplan	May 20, 2022	May 2	26, 2022	5 days	0																										
5	PSP und Ablaufplan	May 27, 2022	May 2	27, 2022	1 day	0					<b>→</b>																					
⊞ 6	Risikoanalyse	May 27, 2022	May 2	27, 2022	1 day	0					-																					
<b> 7</b>	▼ Feature erstellen	May 30, 2022	Jun 22	2, 2022	18 days	0																										
8	▼ Backend	May 30, 2022	Jun 16	6, 2022	14 days	0																										
∥ 9	Dependency Injection	May 30, 2022	Мау 3	30, 2022	1 day	0																										
<b>Ⅱ</b> 10	Datenbank	May 31, 2022	Jun 03	3, 2022	4 days	0																										
<b>Ⅱ</b> 11	Routing	May 31, 2022	Мау 3	31, 2022	1 day	0																										
∥ 12	Kundenauthentifizierung	Jun 06, 2022	Jun 10	0, 2022	5 days	0								L																		
∥ 13	Testdaten	Jun 13, 2022	Jun 13	3, 2022	1 day	0											<b>→</b>															
<b>Ⅱ</b> 14	Kontaktbackend	Jun 14, 2022	Jun 1	5, 2022	2 days	0	:										<b>→</b>															
∥ 15	Bewertungsbackend	Jun 14, 2022	Jun 16	6, 2022	3 days	0											<b>-</b>															
∥ 16	▼ Frontend	May 30, 2022	Jun 22	2, 2022	18 days	0																										
ii 17	Designkonzept	May 30, 2022	Jun 0	1, 2022	3 days	0																										
∥ 18	Template	Jun 02, 2022	Jun 03	3, 2022	2 days	0																										
∥ 19	Fahrzeugübersicht	Jun 06, 2022	Jun 08	8, 2022	3 days	0								-																		
<b>■</b> 20	Buchungseite	Jun 09, 2022	Jun 10	0, 2022	2 days	0										-																
∥ 21	Indexseite	Jun 06, 2022	Jun 08	8, 2022	3 days	0								L																		
∥ 22	Kundenprofil	Jun 13, 2022	Jun 1	5, 2022	3 days	0											-															
∥ 23	Seiteninformationen	Jun 15, 2022	Jun 17	7, 2022	3 days	0												-														
∥ 24	Zusätzliche Seiten	Jun 20, 2022	Jun 22	2, 2022	3 days	0														<b>-</b>												
25	▼ Marketing	May 20, 2022	Jul 13	3, 2022	39 days	0																										
26	Pitch halten	May 20, 2022	May 2	20, 2022	1 day	0																										
27	Werbevideo erstellen	May 25, 2022	May 2	25, 2022	1 day	0				<b>-</b>																						
28	Abschlusspräsentation	Jul 13, 2022	Jul 13	3, 2022	1 day	0																										
∥ 29	Instagram Account	May 23, 2022	May 2	23, 2022	1 day	0																										
					'	<b>•</b>	4			1 1			1 1 1										1 1 1									